Rpt-ID: RCPESPRJ Georgia Date: 06/06/2017
User: 01007710 Department of Transportation Page 1 of 9

Estimate Summary By Project
Contract ID: B14433-12-000-0 Estimate Number: 0039 Pay Period: 05/01/2017

to 05/31/2017

Contract Location: Time Allowed: 2102 Days
1.746 MILES OF WIDENING AND RECONSTRUCTION ON FO Elapsed Calender Days: 1581 Days
Percent Time: 75.21
District: 3 Area: 04
Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let: 12/14/2012

P. O. BOX 1767 Date Awarded: 12/28/2012
Date Contract Executed: 01/25/2013
Date Notice to Proceed: 02/01/2013

FOREST PARK GA 30298-1767 Date Work Began: 03/11/2013

Phone: (404)361-0672 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/03/2018

Surety Co: BERKLEY REGIONAL INSURANCE COMPANY

Current Contract Amount $9,062,433.71 Counties:

Original Contract Amount $8,397,907.21 Bibb

Funds Available $1,703,148.47

Percent Complete 80.69%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
351130- $8,682,970.56 $8,018,444.06 $1,703,075.91 80.39% $89,908.46
351135- $379,463.15 $379,463.15 $72.56 99.98% $0.00

Chief Engineer



Rpt-ID: RCPESPRJ

User: 01007710

Contract ID: B14433-12-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0039

Pay Period:

Date: 06/06/2017
Page 2 of 9

05/01/2017
to 05/31/2017

Project Number:

Federal State Project Number:

351130-

FOREST HILL (CR 723) - WIDENING & RECNS

STP00-3213-00(003)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$5,546,648.51 $5,474,721.74
$1,386,662.06 $1,368,680.37
$6,933,310.57 $6,843,402.11
$46,584.08 $46,584.08
$6,979,894.65 $6,889,986.19
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$6,979,894.65 $6,889,986.19

Total Payable:

This Estimate

$71,926.77
$17,981.69
$89,908.46
$0.00
$89,908.46
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$89,908.46



Rpt-ID: RCPESPRJ Georgia Date: 06/06/2017

User: 01007710 Department of Transportation Page 3 of 9
Estimate Summary By Project

Contract ID: B14433-12-000-0 Estimate Number: 0039 Pay Period: 05/01/2017
to 05/31/2017

Project Number: 351135- CR723/FOREST HILL ROAD @ SABBATH CREEK N

Federal State Project Number: BRMLB-3213-00(005)

Total to Date Prev to Date This Estimate
Participating $303,512.48 $303,512.48 $0.00
Non-Participating $75,878.11 $75,878.11 $0.00
Total Earnings $379,390.59 $379,390.59 $0.00
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $379,390.59 $379,390.59 $0.00
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $379,390.59 $379,390.59
$0.00

Total Payable:
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Georgia
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Estimate Summary By Project

Estimate Number:

0039

Date: 06/06/2017
Page 4 of 9

Pay Period:

05/01/2017

to 05/31/2017

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0011 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 298.030
MATL & H LIME 82.510 .000
298.030 $.00 $24,590.46
Asphalt Concrete for Temporary Pavement
0015 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 2,400.000 3,690.510
TL & H LIME 77.880 .000
3,690.510 $.00 $287,416.92
0016 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 37.420
TL & H LIME 77.130 .000
37.420 $.00 $2,886.20
Asphalt Concrete for Temporary Pavement
0021 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 111.870
L & H LIME 78.640 .000
111.870 $.00 $8,797.46
Aspahlt Concrete for Temporary Pavement
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 18,000.000 22,157.150
19.380 110.210
22,267.360 $2,135.87 $431,541.44
Category Amount: $2,135.87 $755,232.48
Category Number: (0020 DRAINAGE
0040 207-0203 FOUND BKFILL MATL, TP Il CcY 120.000 158.741
50.740 .000
158.741 $.00 $8,054.52
Category Amount: $0.00 $8,054.52
Category Number: 0010 ROADWAY
0055 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 3,200.000 2,224.216
28.810 353.745
2,577.961 $10,191.39 $74,271.06
0060 441-0104 CONC SIDEWALK, 4 IN SY 12,100.000 8,191.140
21.590 1,268.090
9,459.230 $27,378.06 $204,224.78



Rpt-ID: RCPESPRJ Georgia
User: 01007710 Department of Transportation
Estimate Summary By Project

Contract ID: B14433-12-000-0 Estimate Number: 0039

Date: 06/06/2017

Page 5 of 9

Pay Period: 05/01/2017
to 05/31/2017

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0070 441-4020 CONC VALLEY GUTTER, 6 IN SY 1,200.000 2,159.311
30.220 327.622
2,486.933 $9,900.74 $75,155.12
0090 441-6222 CONC CURB & GUTTER, 8 INX 30 IN, TP 2 LF 22,000.000 20,637.000
10.880 85.500
20,722.500 $930.24 $225,460.80
0100 500-3101 CLASS A CONCRETE CcYy 224.000 276.215
575.150 .000
276.215 $.00 $158,865.06
0115 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcYy 120.000 311.661
159.370 .000
311.661 $.00 $49,669.41
Category Amount: $48,400.43 $787,646.23
Category Number: (0020 DRAINAGE
0180 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 1,112.000 1,455.250
55.180 .000
1,455.250 $.00 $80,300.70
Category Amount: $0.00 $80,300.70
Category Number: (0040 TRAFFIC SIGNALS
0370 639-4004 STRAIN POLE, TP IV EA 1.000 2.000
6340.990 .000
2.000 $.00 $12,681.98
Category Amount: $0.00 $12,681.98
Category Number: 0050 EROSION CONTROL
0385 163-0240 MULCH TN 130.000 114.928
253.690 2.875
117.803 $729.36 $29,885.44



Rpt-ID: RCPESPRJ Georgia

User: 01007710 Department of Transportation

Estimate Summary By Project

Contract ID: B14433-12-000-0 Estimate Number: 0039

Date: 06/06/2017

Page 6 of 9

Pay Period: 05/01/2017
to 05/31/2017

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 EROSION CONTROL
0415 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 11,500.000 13,880.000
1.080 50.000
13,930.000 $54.00 $15,044.40
0455 171-0030 TEMPORARY SILT FENCE, TYPE C LF 23,000.000 11,700.500
3.290 100.000
11,800.500 $329.00 $38,823.65
0460 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 50.000 58.555
35.560 .000
58.555 $.00 $2,082.22
0495 716-2000 EROSION CONTROL MATS, SLOPES SY 3,600.000 6,964.389
1.080 .000
6,964.389 $.00 $7,521.54
Category Amount: $1,112.36 $93,357.25
Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER
0560 660-0008 SAN SEWER PIPE, 8 IN, PVC LF 820.000 971.500
124.030 .000
971.500 $.00 $120,495.15
0580 668-3300 SAN SEWER MANHOLE, TP 1 EA 17.000 22.000
1522.130 .000
22.000 $.00 $33,486.86
0590 668-3312 SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL :LF 40.000 59.332
338.250 .000
59.332 $.00 $20,069.05
Category Amount: $0.00 $174,051.06
Category Number: 0080 ROADWAY LIGHTING
0670 681-3600 LIGHTING STD, SPCL DESIGN EA 17.000 20.000
5075.000 .000
20.000 $.00 $101,500.00

TYPE B



Rpt-ID: RCPESPRJ Georgia

User: 01007710 Department of Transportation
Estimate Summary By Project

Contract ID: B14433-12-000-0 Estimate Number: 0039

Date: 06/06/2017
Page 7 of 9

Pay Period: 05/01/2017
to 05/31/2017

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 ROADWAY LIGHTING
0740 682-6110 CONDUIT, RIGID, 1IN LF 1,500.000 560.000
6.090 40.000
600.000 $243.60 $3,654.00
Category Amount: $243.60 $105,154.00
Category Number: (0020 DRAINAGE
0910 550-1080 STORM DRAIN PIPE, 8 IN, H 1-10 LF 44.000 58.000
35.710 .000
58.000 $.00 $2,071.18
Category Amount: $0.00 $2,071.18
Category Number: (0040 TRAFFIC SIGNALS
0925 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 660.000 1,980.000
3.000 .000
1,980.000 $.00 $5,940.00
Category Amount: $0.00 $5,940.00
Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER
0995 660-0012 SAN SEWER PIPE, 12 IN, PVC LF 560.000 563.000
129.670 .000
563.000 $.00 $73,004.21
1000 660-0812 SAN SEWER PIPE, 12 IN, DUCTILE IRON LF 410.000 791.250
135.300 .000
791.250 $.00 $107,056.13
1030 550-1301 STORM DRAIN PIPE, 30 IN, H 10-15 LF 126.000 131.400
69.730 .000
131.400 $.00 $9,162.52
Category Amount: $0.00 $189,222.86



Rpt-ID: RCPESPRJ Georgia

User: 01007710 Department of Transportation

Estimate Summary By Project

Contract ID: 0039

B14433-12-000-0 Estimate Number:

Date: 06/06/2017

Page 8 of 9

Pay Period:

05/01/2017

to 05/31/2017

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9060 210-0100 GRADING COMPLETE - LS .000 .970
1267206.600 .030
1.000 $38,016.20  $1,267,206.60
STP00-3213-00(003)
9090 402-1802 RECYCLED ASPH CONC PATCHING, INCL BITUV TN .000 1,619.150
150.000 .000
1,619.150 $.00 $242,872.50
TO ADD PAY ITEM FOR ASPHALT CONCRETE PATCHING
Category Amount: $38,016.20 $1,510,079.10

Project Total Amount:

$89,908.46

$6,933,310.57



Rpt-ID: RCPESPRJ Georgia
User: 01007710 Department of Transportation
Estimate Summary By Project

Contract ID: B14433-12-000-0 Estimate Number: 0039

Date: 06/06/2017
Page 9 of 9

Pay Period: 05/01/2017
to 05/31/2017

Project Number 351135-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 DRAINAGE STRUCTURE
0010 511-1000 BAR REINF STEEL LB 62,266.000 70,436.240
0.990 .000
70,436.240 $.00 $69,731.88
0015 207-0203 FOUND BKFILL MATL, TP Il CcYy 154.000 160.648
50.740 .000
160.648 $.00 $8,151.28
Category Amount: $0.00 $77,883.16
Project Total Amount: $0.00 $379,390.59



